Radiogram No. 6924u
SM Kurs-P Test on MRM2 (MxO +Y) Side in a Loop with Soyuz 231 Kurs-A

GMT
06:00-06:10
06:00-06:10
06:00-06:05
06:00-06:05
06:00-06:10
06:00-06:05

06:05-06:10

06:10-06:40
06:40-07:30
07:30-07:55

07:55-08:10

08:10-08:30
08:10-08:30
08:10-08:25
08:10-08:40
08:15-08:30
08:25-08:30
08:25-08:35
08:30-08:45
08:30-08:35
08:35-08:45
08:40-08:45
08:40-10:05
08:40-08:55
08:45-09:15
08:45-09:45
08:55-09:00
09:00-09:05
09:05-09:20
09:15-09:50
09:20-09:50
09:45-10:05
09:50-10:05
09:50-10:00
10:00-10:15
10:05-10:50
10:10-11:10
10:15-10:45
10:45-10:55
10:50-11:30

CREW
FE-4
FE-1
FE-5
FE-3
CDR
FE-6

FE-3, FE-5,
FE-6

FE-1
CDR
FE-5, FE-6
FE-3
FE-4
FE-5
FE-6
CDR
FE-5
FE-5
FE-3
FE-4
FE-6
FE-3, FE-5
CDR, FE-1
FE-6
FE-6
FE-6
FE-3, FE-5
FE-6
CDR
FE-3, FE-5
FE-6
FE-6
FE-3, FE-5
FE-1, FE-4
FE-6
FE-6
CDR
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ACTIVITY
Morning Inspection
Morning Inspection. SM F1ICC [Caution & Warning Panel] Test
Reaction Self-test
Reaction Self-test
SONOCARD Experiment Termination
Reaction Self-test

Morning Inspection

Post-sleep
BREAKFAST
Daily Planning Conference (S-band)

ISS Crew and F'Ol'Y (RSA Flight Control Team Management) Weekly
Conference (S-band)

Work Prep

Work Prep

Work Prep

Psychological Evaluation Program (WinSCAT)

BMI ®1 Absorption Cartridge Regeneration (start)

MPEG Video Download Preparation

FIR Removal

SONOCARD Copy Data to RSE-MED Laptop

JEMRMS Final Activation Part 2

JEMRMS Monitor activation

ISSAC Window Shutter Open

Physical Exercise (ARED)

Plant Payload Configuration

JEMRMS SFA Maneuver to SSE Approach Position
Progress 411 Docking Mechanism Removal

PLSG Experiment Video Camera Activation

EMCS Experiment Termination

EC Removal from Rotor A for PLSG Experiment

JEMRMS Small Fine Arm Installation on SFA Stowage Equipment (SSE)
PLSG Sampling

Installing two handles on the external side of Progress 411 hatch door
JEMRMS Small Fine Arm Stowage Equipment (SSE) CLOSE
MELFI Sample Insertion

EC Removal from Rotor B

JEMRMS SFA Maneuvering to SSE

Orlan and BCC Storage Mode Ops

PLSG Sampling

MELFI Sample Insertion

COX Maintenance



10:50-11:25
11:05-11:15
11:15-11:25
11:25-11:40
11:25-11:45
11:30-13:00
11:30-13:00
11:45-11:55
11:50-12:40
12:15-12:40
12:40-12:45
12:40-13:40
12:45-13:00
12:55-13:00

13:00-14:00

13:40-14:40
13:40-13:45
13:45-14:45
14:00-14:05
14:00-14:05
14:00-16:00
14:05-16:05
14:05-14:20

14:15-15:25

14:20-14:30
14:30-15:05
14:55-15:00
15:00-15:15
15:05-15:45
15:15-15:45

15:15-15:30

15:30-15:40
15:45-16:00
15:45-17:15
16:05-17:05
16:15-17:15
16:45-17:05
17:05-18:05
17:15-18:15
17:15-18:45
17:20-17:40

FE-5
FE-3
FE-3, FE-6
FE-5
FE-3, FE-6
CDR
FE-1
FE-6
FE-3, FE-5
FE-6
FE-5
FE-3, FE-6
FE-5
FE-4

CDR, FE-1,
FE-4, FE-5

FE-6
FE-3
FE-3
FE-5
FE-4
FE-1
FE-4
FE-5

CDR

FE-5
FE-5
FE-6
FE-6
FE-5
FE-3

FE-6

FE-6
FE-3
FE-5
FE-4
FE-3
CDR
CDR
FE-5
FE-3
FE-6
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WHC E[IB-CB Manual Fill

PAO Hardware Setup

Crew Prep for PAO

Oxygen Level Check

PAO Event

Physical Exercise (ARED)

Physical Exercise (TVIS), Day 4

PAO Hardware Deactivation

JEMRMS Small Fine Arm (SFA) Ungrapple
EMCS Container Installation

JEMRMS Monitor deactivation

LUNCH

JEMRMS Deactivation Prep

On MCC Go ISS 02 Repress from Progress 411 CpllK - start

LUNCH

Audit of 1.0 CTB S/N 1069 Video Cables and Accessories

Turn off software for viewing and encoding video signal via SSC
Inter Modure Ventilation (IMV) flow measurement for JPM Module
JEMRMS USB Check

ISS O2 Repress Using Progress 411 CpllK - terminate

EVA tool stow, update IMS. Tagup with specialists (S-band)
Pumping Urine from EDV-Us to Progress 411 Rodnik Water Tank 1
JEMRMS Monitor Deactivation

RUSALKA Setup, Photo/Video, and Closeout Ops. Tagup with specialists (S-
band)

LEGOBRICK Video Setup
LEGOBRICK PL Ops
EMCS - Gas Valve Close
PLSG MWA Deconfig
LEGOBRICK PL Ops
LEGOBRICK Video

Brief survey on the effectiveness of the ISS Ops Products (Daily Summary,
Execute/Ops Notes, Stowage Notes)

Check Canon G1 camera for missing Taste in Space recording
Brief review of Daily Summary, Execute/Ops Notes, Stowage Notes
Physical Exercise (ARED)

Physical Exercise (TVIS), Day 1

Physical Exercise T 2

IMS Update

Physical Exercise (TVIS), Day 4

Physical Exercise (CEVIS)

Physical Exercise (ARED)

Video Hardware Deactivation post-JEMRMS Operations



17:30-18:30
17:45-18:35
17:55-18:45
18:05-18:45
18:25-18:35
18:30-18:45
18:35-18:45
18:35-18:45
18:45-19:10
19:10-19:30
19:30-21:05
19:30-19:35
19:30-21:30
19:30-21:25
19:35-21:15

21:05-21:15

21:15-21:20
21:15-21:30
21:20-21:25
21:25-21:30
21:25-21:30
21:25-21:30
21:30-06:00

Task List

Notes:

FE-1
FE-6
FE-4
CDR
FE-5
FE-1
FE-5
FE-6

FE-4
FE-3
CDR, FE-1
FE-5, FE-6
FE-3

FE-4

FE-3
FE-4
FE-3
FE-5
FE-3
FE-6

CDR,FE-
1,FE-4
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Physical Exercise (VELO), Day 4
Evening Work Prep

Evening Work Prep

Evening Work Prep

Food Frequency Questionnaire
Evening Work Prep

Evening Work Prep

FIR Alignment Guide Installation
Daily Planning Conference (S-band)
Flight Director / ISS Crew Tagup (S-band)
Pre-sleep

MPC Power Up

Pre-sleep

Pre-sleep

Pre-sleep

Set up the first Orlan-MK 825M3 battery pack for discharge and start
discharging the first pack

USOS Window Shutter Close

BMIT ®1 Absorption Cartridge Regeneration (termination)
Reaction Self-test

Reaction Self-test

MPC Power Down

Reaction Self-test

SLEEP

Preparation of reports for Roskosmos site

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram



